
 
Lake Champlain Watershed Environmental Assistance Program Update – Aug 2013 

 
WRDA 2007: 

(1) Allows the non-federal sponsors to meet the non-federal share with 100% in-kind 
services 

(2) Has increased the authorization from $20M to $32M, 
(3) Gives the District approval authority for pre-PPA in-kind credit under $100k. 

 
The authority has been expanded to include geographical mapping. Implementation Guidance is 
pending approval by HQUSACE. HQUSACE interpretation of the amendments still require that 
pre-PPA in-kind credit under $100k go to ASA(CW) for “certification” after approval by the 
District. PPAs are still being reviewed at the HQUSACE level. Implementation Guidance release is 
overdue.  The General Management Plan (GMP) will be updated upon release of Implementation 
Guidance by HQUSACE. The goal of this will be to streamline the process and improve the PPA 
approval process.  Request for Proposals: The last workshop was held on 03 DEC 2009 in Grand 
Isle, VT.  New workshops will be held after passage of Implementation Guidance and update of the 
GMP. 

 
Lake George Stormwater  
Improvement Project; Village of 
Lake George, NY 
 

 
A Project Partnership Agreement (PPA) was executed in partnership 
with the Village of Lake George, New York. The project consisted of 
design/construction of storm-water infiltration structures in the Beach 
Road Parking lot in the Village of Lake George, NY. A “storm-water 
infiltration chamber” was constructed within the parking area, which 
intercepts the flow on the parking lot and provides subsurface run-off 
storage and infiltration capability.  The project is complete.  
Project Manager: Jason Shea, Planning Division 
Total Cost: $282,000 
 

 
Potash Brook River Restoration  
Project; City  
of South  
Burlington, VT 
 
 

 
A PPA was executed in partnership with the City of South Burlington, 
VT.  The project consists of the design and construction of urban 
watershed restoration measures in a crucial reach of “Tributary 3” of 
Potash Brook.  Review of design is underway. 
Project Manager: Mark Lulka, Programs & Project Management 
Total Cost: $1,800,000 

 
Bartlett Brook Stormwater 
Management Project, City of  
South Burlington, VT 
 
 
 
 
 
 
 
 
 

 

 
The Bartlett Brook North project was proposed by the City of South 
Burlington, VT.  The Project is a combination of stormwater 
management installations or upgrades to reduce non-point pollutants 
entering the Bartlett Brook watershed. Designs underway with 
construction scheduled for summer 2014. 
Project Manager: Rifat Salim, Programs & Project Management 
Cost Estimate: $1,500,000 (North) 
 



 
 
 

 
Ausable River Channel Restoration 
and Streambank Stabilization;  
Town of  
Keene, NY 
 
 
 

 
The project PPA was executed in partnership with the Town of Keene, 
NY.  Due to the fund shortages and the need for revised P&S due 
to damages sustained in August 2011, the non-federal sponsor 
terminated its partnership with the Corps in order to pursue 
smaller projects on their own.  The sponsor requested termination 
of the agreement and their funds were returned.   
Project Manager: Caroline McCabe, Planning Division 
Total Cost: $1,000,000- 1,500,000 
 


